MONTANA DEPARTMENT OF TRANSPORTATION
CERTIFICATION OF COMPLETIONS PROCESSED AND APPROVED

DATE: 08/06/04 FOR MONTH OF JULY 2004 PAGE NO: 1
ORIGINAL
DESCRIPTION CONTRACT FINAL DATE OF ACCEPTED
PROJECT NUMBER PROJECT LOCATION PRIME CONTRACTOR OF WORK AMOUNT COMPLETION BY DIRECTOR

NH 8-4(42)65

BR 243-1(7)20

STPS 229-1(3)5

BR 243-1(6)12

SMP 3299(03)

SMP 5699 (04)

NH 7-1(100)3

STP 253-1(10)1

2 KM S. OF WINSTON - SOUTH

BRIDGE REPLACEMENT - NORTH OF

NORTH MONTANA AVENUE-HELENA

STINKY CREEK-14 KM NW OF SACO

MISSOULA DISTRICT - CRUSH AND

BILLINGS DISTRICT CRUSH AND ST

SULS SLIDE

R.R.CROSSING-TERRY

SCHELLINGER CONST CO., INC.

SLETTEN CONSTRUCTION CO

HELENA SAND & GRAVEL INC

DESONIA CONSTRUCTION INC

HERB RICHARDS CONSTRUCTION CO.

J E M ENTERPRISES

MUNGAS CO.INC.

B.N.& S.F.RAILROAD

WIDENING,MILLING, PLANT MIX BIT
.OVERLAY, SEAL & COVER

STRUCTURES & APPROACHES ON BRI
DGES !

COLD MILLING, PLANT MIX SURFACI
NG, SEAL & COVER

PRESTRESSED CONCRETE BEAM BRID
GE & GRD,GRVL,AGG SURF OF APPR
OACHES

CRUSH & STOCKPILE
CRUSH & STOCKPILE
REMOVE SLIDE

R.R.CROSSING 092 904V

TOTAL DOLLAR AMOUNT

01/12/04

$ 3,049,967 $ 3,300,736
04/16/04

$ 1,863,412 $ 1,945,096
10/22/03

$ 340,800 $ 367,799
04/21/04

$ 494,328 $ 471,829
$ 268,370 $ 276,805 12/15/02
$ 200,612 $ 190,859 10/22/03
$ 840,865 $ 729,584 04/08/04
$ 28,400 $ 22,400 05/01/02

$ 7,086,755 $ 7,305,109

07/16/04

07/09/04

07/26/04

07/09/04

07/26/04

07/26/04

07/09/04

07/09/04



MONTANA DEPARTMENT OF TRANSPORTATION
CERTIFICATION OF COMPLETIONS PROCESSED AND APPROVED

DATE: 09/07/04 FOR MONTH OF AUGUST 2004 PAGE NO: 1
' ORIGINAL
DESCRIPTION CONTRACT FINAL DATE OF ACCEPTED
PROJECT NUMBER PROJECT LOCATION PRIME CONTRACTOR OF WORK AMOUNT COMPLETION BY DIRECTOR
#IM 15-2(87)126 MONTANA ST EMERGENCY REPAIR-BU SLETTEN CONSTRUCTION CO EMERGENCY REPAIR NBI#I00015 12 06/10/04 08/23/04

6+0.316-1 INT MONTANA STREET $ 161,468 $ 238,407

7 NH 60-2(61)91 10TH AVE. S & 39TH ST. - GREAT MONTANA LINES, INC TRAFFIC SIGNALS,MEDIAN RECONST 05/14/04 08/16/04
RUCTION & PLANT MIX SURFACING § 142,559 $ 151,465

» SFCS 278-1(16)35 JACKSON - EAST H-K CONTRACTORS, INC. PLANT MIX SURFACING, SEAL & COV 09/08/03 08/16/04
ER $ 986,393 $ 980,408

¢+ STPP 84-4(9)22 FOUR CORNERS - WEST RIVERSIDE CONTRACTING, INC. GRADING, GRAVEL SURFACING.PLANT ’ 10/09/03 08/16/04
MIX BITUMINOUS SURFACING $ 6,597,490 $ 7,750,956

» STPS 0002(664) SHILOH ROAD/SOUTH FRONTAGE ROA H L CONSTRUCTION PLANT MIX OVERLAY, SEAL & COVER 05/04/04 08/24/04
,& REVISE BRIDGE RAIL $ 364,592 $ 475,785

~ IM 15-2(68)130 BUTTE-ELK PARK JIM GILMAN EXCAVATING INC. COLD MILLING, PAVEMENT PULVERIZ 10/16/03 08/16/04

ATION, PLANT MIX SURFACING
SEAL & COVER

IM 15-2(72)121 NISSLER-BUTTE PLANT MIX OVERLAY,SEAL & COVER 10/16/03 08/16/04
TOTALS FOR TIED PROJECTS ARE : $ 8,527,271 $14,200,291
BR 69-1(18)37 BOULDER RIVER-S OF BOULDER HELENA SAND & GRAVEL INC GRADING, GRAVEL & PLANT MIX BIT 12/23/03 08/23/04

UMINOUS SURFACING, STORM DRAIN,
CURB & GUTTER & SIDEWALK
~ STPP 69-1(17)38 MAIN STREET - BOULDER PRESTRESSED CONCRETE GIRDER ST 12/23/03 08/23/04
RUCTURE, GRADING, GRAVEL & PLANT
MIX BITUMINOUS SURFACING

TOTALS FOR TIED PROJECTS ARE : $ 4,003,627 $ 4,524,083
-~ SMP 1699(04) BUTTE DISTRICT CRUSH AND STOCK A.M. WELLES, INC. -CRUSH & STOCKPILE $ 624,000 $ 626,495 10/30/03 08/27/04
< SMP 2799(04) MISSOULA DISTRICT CRUSH AND ST WARD CRUSHING, L.L.C. CRUSH & STOCKPILE $ 578,293 $ 591,060 04/01/04 08/23/04
7 SFCU 8128(2) SIGNAL-BROADWAY & MULLAN-MSLA MONTANA LINES INC SIGNALS $ 9,176 $ 9,176 04/02/04 08/19/04

~ STPRP 15(49) EAST 2ND ST.-WHITEFISH BN & SFRR RR CROSSING DOT#059332L $ 129,242 $ 110,172 08/02/04 08/16/04



MONTANA DEPARTMENT OF TRANSPORTATION
CERTIFICATION OF COMPLETIONS PROCESSED AND APPROVED
DATE: 09/07/04

FOR MONTH OF AUGUST 2004 PAGE NO: 2

ORIGINAL
DESCRIPTION CONTRACT FINAL DATE OF ACCEPTED
PROJECT NUMBER PROJECT LOCATION PRIME CONTRACTOR OF WORK AMOUNT COMPLETION BY DIRECTOR
STPHS 32(25) 95 MSLA CO.SIGNING PATTEE MISSOULA COUNTY SIGNING $ 13,689 $ 14,381 05/27/03 08/16/04
STPRP 15(46) LUPFER-FLATHEAD CO. BN & SFRR RAILROAD CROSSING #059258J $ 295,038 $ 274,249 08/06/04 08/19/04

TOTAL DOLLAR AMOUNT $ 22,432,838 $ 29,946,926



	
	
	
	


